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PPPL COST PERFORMANCE REPORT WORK BREAKDOWN STRUCTURE

NCSX
**** Cumulative to date FY03, FY04 , FY05, FY06 and FY07****

MAY 2007 CUMULATIVE TO DATE (from 4/1/03) (k) ECP 53
Budgeted Cost   VARIANCES Budget

WWBS II Job Job Manager BCWS BCWP ACWP Sch Var SPI Cst Var CPI

Thru FY07

Total 67,011 65,348 67,862 -1,662 .98 -2,514 .96 74,232
BCWP Estimated for May
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